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The HMII3 Project Team is managing the Historic Miramar Infrastructure Improvements Project Phase 3 

(HMII3).  The intent of this project is to update the 1950’s era water mains and enhance fire protection.  It 

will also provide sanitary sewer service that will allow property owners to abandon their septic tank once 

connected to the new sewer system and improve storm water drainage in your neighborhood. 

 
We encourage you to contact the dedicated HMII3 customer service response team at 

hmii3@adamsconsulting.biz or 954-998-3146 with questions or for additional information. 

        
  

What’s Taking Place in your Neighborhood?   
         

• Roadway Restoration - (Light Blue) construction of 
curbs on Sunshine Boulevard/SW 68th Way between 
the cul-de-sac (dead end) and SW 68th Terrace 
remains in progress. No parking on curbs on the 
westside of SW Sunshine Boulevard. 

 
•   Roadway Restoration - (Light Blue) construction of 

roadway grading begins on SW 67th Avenue 
southbound from Pembroke Road to SW 20th Street and from SW 21st Street to SW 23rd Street and 
on SW 67th Terrace between SW 21st Street to SW 23rd Street remains in progress.  

   
• Roadway Restoration - (Light Blue) – construction of driveways, sprinkler repairs on SW 25th Street 

between 68th Avenue and 64th Avenue remains in progress. Asphalt driveways were completed June 
28,2019. Reynolds will continue with restoration of smooth paved concrete driveways. Stamped 
concrete driveways will be restored in the final phase.  
 

• Dewatering remains in progress, and is required until testing is completed. The dewatering 
equipment is required along SW 25th Street. Weather permitting testing is expected until September 
1, 2019. 
 

•   Roadway Restoration- (Light Blue) construction of the driveways and sidewalks between SW 68th 
Avenue and Sunshine Boulevard from SW 19th Street to SW 67th Terrace remains in progress. 
Reynolds Construction will begin constructing asphalt driveways first, followed by paved concrete 
driveways and finally stamped concrete driveways. 
  

• Sanitary Sewer - (Green) construction on SW 20st Street eastbound between SW 66th Avenue and 
SW 64th Avenue. No parking on curbsides.  
 

•  Watermain Construction - (Dark Blue) lines and Sanitary Sewer - (Green) lines are being installed 
along SW 24th Street, SW 23rd Street and SW 22nd Court between SW 64th Avenue to SW 66th 
Avenue. 
 

• Watermain Construction - (Dark Blue) watermain lines are being constructed on SW 66th Avenue 
northbound from SW 22nd Street to Pembroke Road remains in progress.  
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Pembroke Road Business Area – Remains In Progress 
 

Watermain Construction (Dark Blue) on Pembroke Road beginning at SW 68th Street going east to SW 64th 
Avenue will affect the left two eastbound lanes on Pembroke Road.  Roadway Restoration - (Light Blue) 
construction of curbs eastbound on Pembroke Road from SW 66th Avenue to SW 64th Avenue remains in 
progress. Construction is scheduled from 9 am to 4 pm Monday through Friday and from 9 pm to 5 
am Sunday through Thursday.  
 

Expect delays. 
Weather permitting the projected end date for this segment of the project is July 29, 2019. 

 
 

What’s Next? 

If you have reported damages to your sprinkler system, driveway or other damages as a result of 
HMII3 construction, the damages will be repaired by Reynolds Construction.  Please contact   
954-998-3146 or hmii3@adamsconsulting.biz to report damages.  
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